




JULY 2020

PROJECT UPDATE

Dodgeland School District Preselection Finishes Presentation | JULY 1, 2020

material selection considerations



Broken vinyl flooring to be replaced

WHAT'S NEW

During the past several weeks, the Core Team met with Bray and Miron to review the schematic design progress for classrooms and the surrounding educational spaces. The group participated in a preselection interiors presentation, which explained a variety of options for carpet, tile, and acoustical materials and how those products can best function in different areas of the building.

Site and survey work is moving forward on schedule. Through a Request for Proposal (RFP) process, the District selected Professional Service Industries (PSI), Inc. to conduct geotechnical analysis and soil borings and Kapur & Associates for land survey and topographic mapping. Soil boring rigs will soon be on our school site.

The Infrastructure Team is working with our engineers to refine the infrastructure work plan, including everything from the roof systems to underground drainage (photos at right).

WHAT'S NEXT

During the first week of August, all staff workgroups will meet to discuss design progress that has been made in each of their specific areas. The type of educational activities that occur in different areas will also have a big impact on the furniture that will be selected and installed to support students and staff. Workgroups will discuss the advantages of different types of furniture and proposed room configurations developed from initial conversations and dialogue with the Curriculum Team.

PROJECT PROGRESS

- Bi-weekly Core Team meetings
- Continued refinement of project scope and schedules
- Design development budget review in August



Sinking pavement in parking lot



Rusting rooftop unit

QUESTIONS? CONTACT:

Annette Thompson
District Administrator
facilities@dodgeland.k12.wi.us
920-386-4404